Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:31PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 007 Const Calendar Day 848  Date: 09-Apr-2009 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Cloudy/Light Rain
Working Day If no, explain:
Diary: Dispute
Office work
-Jim Gallego was not in this week. =
-Attended a meeting Amer had had scheduled with MCM to go over SWPPP deficiencies noted on
Inspection report of 3/26/09. Went over 18 deficiencies listed and Dennis McCollum’s response to the
deficiencies. Dragomir and Greg Allen were at the meeting. MCM will clean up, repair and restore in
compliance to the report. Amendment #15 was resubmitted today for my signature and then will be sent to
Dragomir for submission to the Water Board.
-Conducted the Weekly Scheduling Meeting. T19A (March update) will be submitted today. Reviewed
contractor’s update schedule and work activities. There are no significant issues and work is in progress.
‘Received an email from Amer. Effective Monday, April 13, 2009, Caltrans ID will be required to enter
Pier 7. Asked Sybil to remind all employees to keep their Caltrans IDs with them.
-Signed revised CCO #62 Memo to go to MCM.
-The senior meting was rescheduled for to morrow at 10:00 a.m.
-Prepared and submitted my declaration and supporting backup documents to District 7 legal for contract
No. 07-115294.
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